

LEARNMATE

Project Communication Plan

Field	Details
Date	To be confirmed
Team ID	To be filled by the team
Project Name	Learnmate
Maximum Marks	1 Mark (as stated in the supplied template)

Communication Plan

Effective communication supports coordination during development, testing, and demonstration. This plan describes a proposed communication approach for the Learnmate project team and relevant stakeholders. It covers progress updates, technical discussions, issue tracking, reviews, and demo preparation.

Note: The schedule below is a suggested plan based on the project structure and activities visible in the supplied code. It does not claim that these meetings or channels have already been used. Replace the tools or frequencies if your team follows a different arrangement.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily (during active development)	WhatsApp group / short team call	All team members	Share completed work, today's tasks, blockers, and coordination needs across backend, database, AI integration, and testing.
2	Progress Update	Weekly	Team call + shared progress document	Team members; team lead	Review milestone progress, completed modules, pending work, and the status of authentication, materials, uploads, and Gemini integration.
3	Issue / Bug Discussion	As needed	WhatsApp group / call / issue tracker	Relevant developer(s), team lead; others if needed	Report errors, share screenshots or logs, identify the affected module, assign an owner, and track the fix.
4	Stakeholder Review	Bi-weekly or at milestone completion	Project review meeting	Team, faculty guide / project mentor	Present progress, clarify requirements, collect feedback, and confirm changes to scope or demonstration expectations.
5	Final Demo Rehearsal	Once before submission / demonstration	In-person or online screen-sharing call	All team members; guide if available	Run through the project flow, verify the demo environment and test accounts, check API/database connectivity, and assign presentation roles.

Communication Challenges & Resolutions

The following are potential project communication challenges and suggested actions. Update this table with actual challenges and resolutions experienced by your team.

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating work across separate modules such as routes, controllers, database models, middleware, and AI integration.	Assign a clear owner for each module, maintain a shared task list, and communicate interface or dependency changes before merging work.
2	Errors or integration issues may be difficult to reproduce when details are shared without logs, endpoint information, or steps.	Share the exact error message, affected file or endpoint, steps to reproduce, and relevant request/response details; discuss with the responsible team member.
3	Changes to requirements or incomplete updates may cause confusion before the project review or demo.	Record decisions and pending tasks in one shared document, confirm action items after meetings, and conduct a final checklist-based rehearsal.

Communication Records to Maintain

- Meeting date and attendees
- Completed tasks and pending tasks
- Issues raised, assigned owner, and current status
- Decisions made and changes to project scope
- Feedback received and action taken

Prepared for the Learnmate project using the supplied code screenshots and the uploaded Communication template. Team ID, actual communication channels, and actual challenges should be verified by the team before submission.