

LEARNMATE

Demonstration of Proposed Features

Field	Details
Date	To be confirmed
Team ID	To be filled by the team
Project Name	Learnmate
Maximum Marks	1 Mark (as stated in the supplied template)

Demonstration of Proposed Features

This document lists the main features evidenced by the supplied Learnmate backend code screenshots and records their implementation status. It is intended to track whether each feature has been implemented and demonstrated. The original project proposal and a live demonstration were not provided, so the feature list and statuses should be checked against the team's final approved scope and actual demo.

Status is based on code evidence only. A file or function visible in a screenshot does not by itself prove that the complete end-to-end feature works. "Demonstrated: No" means no live demonstration evidence was supplied in this conversation; update it after the team performs and records the demo.

S.No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	User authentication	User model includes name, email, password and role. Password hashing and password comparison are defined; JWT Bearer-token verification middleware is visible.	Partial	No	Model and authentication middleware are shown. Full login/register controller flow and successful API test are not visible.
2	Role-based access	The User model supports student/admin roles. Admin-only middleware checks the decoded user's role before allowing access.	Implemented	No	Role field and adminOnly check are visible. Protected admin endpoints and runtime test should be verified.
3	Study material management	Material model stores user, title, content, filename, summary, flashcards, quiz and studyPlan. Material routes and controller files are present.	Partial	No	Schema and file names are visible; complete controller logic and end-to-end material workflow are not shown.
4	Study file upload	Multer middleware saves uploaded files in uploads/, generates unique filenames, accepts .txt, .md and .pdf, and applies a 5 MB size limit.	Implemented	No	Upload middleware is visible. Successful upload, storage retrieval and content extraction need live testing.
5	AI-assisted study support	Gemini utility initializes Google Generative AI and selects the model string shown in the source. A retry function for temporary errors is visible.	Partial	No	AI utility is shown; connection from material workflow and generation of summary/flashcards/quiz/study plan are not fully evidenced.
6	Admin and API modules	Express mounts /api/auth, /api/materials and /api/admin route groups; corresponding route and controller files are visible.	Partial	No	Route mounting is shown. Exact endpoints, admin functions, request/response behavior and API tests are not included.

Feature Implementation Summary

Metric	Count / value
Total Features Proposed	6 (feature list inferred from the supplied code; confirm against the approved proposal)
Total Features Implemented	2 marked Implemented in this evidence-based draft
Total Features Demonstrated	0 confirmed from the materials supplied
Overall Implementation Rate (%)	33.3% (2 of 6 marked Implemented; partial features are not counted as fully implemented)

Before final submission

1. Compare the six features with the original approved proposal and add/remove rows as needed.
2. Run each feature in the actual application and update its status based on test results.
3. Change Demonstrated to “Yes” only after the feature has been shown in the project demo.
4. Fill in the date and Team ID.
5. Recalculate the summary after updating statuses.

Prepared from the user-provided Learnmate code screenshots and the uploaded “Demonstration of Proposed Features” template. No live demo or full source-code verification was available for this draft.